
The conversion will make Downtown easier to 
navigate and more connected, whether you are 
driving, walking, biking, or taking transit. Cleveland 
Street is designated as Redmond’s signature “main 
street” while Redmond Way will carry the majority 
of traffic as the main arterial through Downtown. 
This project is the completion of the planned 
transportation grid in Downtown, which included 
the sequencing of six major roadway and utility 
infrastructure projects over the past six years. 

The following work will occur at the 
eleven intersections:

•	 Replacing old utilities (water, storm)
•	 New traffic signals, lighting, and sidewalks
•	 Undergrounding of overhead power  

and communications
•	 Paving and landscaping
•	 New plazas near Anderson Park

Work between the intersections includes:
•	 Reconfiguring lanes
•	 Updating street signs
•	 Remaining sidewalk and parking  

improvements between intersections  
will be constructed later as private  
development occurs

 

This project will upgrade utilities and convert both Redmond Way and Cleveland 
Street to two-way traffic, creating better access for residents and businesses. 

More details at redmond.gov/TwoWayConversion
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Two–way Street Conversion

Location: Redmond Way and Cleveland St from 160th Ave NE to Avondale Way 
Project Phase: Under construction
Estimated Timeline: Design 2013-2015, Construction June 2016 through end of 2017
Contact: Jill Smith, Downtown Outreach, 425-556-2448 • Lisa Singer, Project Manager, 425-556-2723 

Construction began 
June 2016

Completion end of
2017

Maintaining access to businesses and adjacent 
properties will be a priority during the project.
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WE ARE HERE

Construction

Project Timeline:

Project Costs:
Total: 				    $27.0 million
City General & Utility Funds:    	 $  2.8 million
Other Funding: 			   $24.2 million 

Recent Activities:
•	 Coordinating weekly with adjacent developers and utility companies on construction activities, schedules, and access.
•	 Redmond Way reopened to two lanes in November, with occasional daytime closures to one lane. 
•	 Current construction phase is nearly complete with the installation of new sewer main on Redmond Way between 168th 

and Avondale Way.

What’s Happening Next:
•	 Project impacts are constantly changing. Find updates and the option to sign up for project and construction news below.
•	 Undergrounding of power lines, concrete curbs and driveways, and continued work on the new signal systems. 

Neighborhood Impacts:
•	 Construction impacts mostly occur during the daytime and may include lane closures and some construction noise. 

However, occasional night work is anticipated.
•	 Traffic impacts from construction activities include the temporary closure of the south end of 168th Ave NE during 

construction. Businesses impacted by temporary cut overs of utility work will be notified. 
•	 Please stay aware of and follow changing pedestrian access routes through the construction zones.

Get Involved:
Sign up for traffic alerts and get the latest project 
updates at redmond.gov/enews. Just make sure to select 
“Traffic Alerts” and “Downtown Construction Updates” in 
the subscriber options menu after entering your email.

Please support downtown businesses!
Eat, sip and shop at the variety of businesses that call 
Downtown Redmond home. You can find a directory of 
businesses at www.ExperienceRedmond.com. Or for more 
information on current and upcoming projects, visit:
redmond.gov/downtown

Related News:
See a KIROTV story on the Two-way Street Conversion at 
kiro.tv/RedmondStreets
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